

HEPAP
Sept. 23, 2004

The ILC – post technology recommendation

NEXT STEPS

- * Evaluate site offerings for Central Team Host
 - v evaluation committee of 6 appointed in August[†]
 - v appoint chair – under way
 - v 9 offers received (KEK, LBNL, SLAC, TRIUMF, FNAL, BNL, CORNELL, RAL (2), DESY)

- * Recruit Director for Central Team
 - v Search committee appointed in August[†]
 - v Recruit chair underway

- * Ratify MOU under which the “big” labs will express their obligations to carry forward the initial work of the ILC design, planning, etc.
 - v initial draft circulated and discussed in August. Revised draft to be discussed at KEK meeting, Nov. 16

- * Interim Activities
 - v ILC Workshop for accelerator experts Nov. 13-15 at KEK, url: <http://lcdev.kek.jp/ILCWS/>
 - v possible follow on activities to be discussed at LICSC meeting in Nov.

- * Hope to have Director and Central Team location decided at or before the next formal ICFA meeting in Feb. 2005

†

Director Search Committee

Y. Totsuka

D. Son

A. Wagner

D. Miller

J. Dorfman

P. Grannis

Site Evaluation Committee

S. Komamiya

D. Bahwalkar

R. Eichler

S. Bertolucci

A.J. Smith

J. Brau

Rough Outline of Beginning GDI Organization (work done in a distributed manner in the regions)

